

PUBLIC SCHOOLS OF PETOSKEY

Board Presentation – 2023 Bond Planning July 20, 2023





AGENDA

Bond Schedule

Bond Process

Facility Assessment


Bond Financials

Bond Scope Discussion (safety and security focus)


Open Discussion

Next Steps





Bond Schedule



BOND SCHEDULE


BOND SCHEDULE

- Board Meeting
 - Bond Process / Planning Review
- Special Board Meeting Bond Approval
- Bond Committee Meeting
- Ballot Language Due (4:00pm):
- Campaign
- Bond VOTE:

July 20, 2023 August 1, 2023 August 3, 2023 August 15, 2023 August – November November 7, 2023



Bond Process




WHERE WE'VE BEEN

- Captured Community Input / Feedback on School Safety
- Captured District Needs from Staff input
- Risk Assessment
 - Codenity Report (Spring 2022)
 - Navigate 360 (November 2022)
- Architecture and Engineering Team Engaged (March 2023)
- Construction Manager Team Engaged (March 2023)
- Facility Walk-Through (April 2023)
- Pre-Bond Committee Meetings (April Ongoing)
- Facility Assessment Completed (July 2023)



Facility Assessment



WHERE WE'VE BEEN

- Site visits completed:
 - Central Elementary
 - Lincoln Elementary
 - Ottawa Elementary
 - Sheridan Elementary
 - Middle School
 - High School
 - Athletics
 - Spitler Administration

May 19, 2023 // FACILITIES ASSESSMENT

PUBLIC SCHOOLS OF PETOSKEY



WHERE WE'VE BEEN

- Conditions evaluated for:
 - Site
 - Architectural
 - Safety & Security
 - Food Service
 - Finishes
 - Building Envelope
 - Casework
 - Mechanical
 - Electrical & Plumbing
 - Technology

FACILITIES ASSESSMENT DATA



CLIENT: Public Schools of Petosk BUILDING: Central Elementary DATE: April 21, 2023

Oxed - New resets convent and shake results, no recommendation for improvement for the reach 19 years.


And 1 the measure courted are, developing again of age and a shadl for tradeously in the left of the property of the p

SITE					
PARKING LOTS	6000	FAIR	POOR	REPLACE	COMMENTS
Quantity		-			
Condition	0	•		•	Most expired is in fair condition, but there is some cracking present. There is a relaxing wall that appears to be fairing, with several cracked and descripted areas that should be replaced along the south edge of the Grove Street parking lot.
Barrier Free Parking		2			
Curbs		2			
Drainage		2			There were no drainage issues observed in the parking areas.
PEDESTRIAN SERVICES	6000	FAIR	POOR	REPLACE	COMMENTS
Sidewalks and Curbs	0	•		•	There are several sections of cracked concrete sidewalks that need to be replaced. Most custing is in fair condition. There is a concrete starcase that was closed off with a few deteriorated states that either need to be repaired or replaced.
Barrier Free Access	0	2	0	0	Sitewide the barrier free eccess seems to be fairly good. There seem has barrier free estimatories, but no camp at what seems to be the naw entrance, and making this entrance berrier free should be considered.
OUTDOOR ELEMENTS	6000	FAR	POOR	REPLACE	COMMENTS
Signage		2	2		Most signage is in fair condition, with a few traffic signs that are faded and should be replaced.
Landscaping		•	•	0	Most of the landscape is in good condition. There are several areas of lawn that are compacted, have and need to be restored.
Irrigation		2			
Benches, Flagpole, Elc.	0	•	2		There is some damage to the seal wall at the outdoor classimom. Some wooden outdoor furnishings are older and in poor condition.
Dumpeter Enclosure	0			-	There is no dumpeter enclosure.
Fencing		2	0	0	Established Bloods and Control of the Control of th
Hard Surface Play		2	2		The basketball court is in fair condition, but the edge of the court is starting to deteriorate, and should be repaired, or court should be replaced with new pavement.
Drainage		-			
Surface / ADA Access	0	2	2	0	Some safety surfacing doesn't appear to be full depth or extend to the edge of the safety zone. Some of the HDPE playground edging in warped and weathered.
Equipment	2	2			
Playground		2			
Adhesic Flestis	0	2	2		The playground playing field is compacted and bare due to heavy foul traffic, and needs to be restored.
SITE UTILITIES	6000	FAIR	POOR	REPLACE	COMMENTS
Storm Water					
Well / City Water					
Septic / Sewer					
Incoming Electrical Service	2				
Emergency Power Generator(s)					No generator was observed.

Completed assessment...

- Snapshot in time of the current condition of the District Facilities
- Good data for long term planning
- Creates a "to do" list for future improvements (sinking fund)
- Includes costs for each recommendation
- Editable and updatable

RECOMMENDATIONS & BUDGETS





Bond Financials



RENEWAL BOND DATA...


0.00% ZERO mil increase12 Year term\$18,100,000 Generated for Bond Projects



PUBLIC SCHOOLS OF PETOSKEY
COUNTIES OF EMMET & CHARLEVOIX, STATE OF MICHIGAN
SCHOOL BUILDING AND SITE BONDS
(GENERAL OBLIGATION - UNLIMITED TAX)

SUMMARY OF PROPOSED BONDING ALTERNATIVES

Estimated					Principal	Ballot Info		Maximum	Increase		
Scenario Table No.	Bond Amount	Bond Proceeds for Project	Bond Term	Estimated Total Interest Cost	Estimated Interest Rate	Amortized within 1st 6 Years	First Year Millage*	Average Millage	Total Mills All Debt	(Decrease) in Debt Levy	
Table_1c	\$18,160,000	\$18,101,072	12 yrs., 0 mo.	\$5,480,163	4.25%	\$7,725,000	0.85	0.80	0.85	0.00	



How Do We Compare?

District	Sinking Fund	Debt	Total Millage
Cadillac	0.00	6.06	6.06
Boyne City	0.00	3.14	3.14
Traverse City	0.00	3.1	3.1
Wolverine	0.00	3.1	3.1
Harbor Springs	0.53	2.48	3.01
Cheboygan	0.55	2.25	2.80
Charlevoix	0.00	2.36	2.36
Petoskey	1.44	0.85	2.29
Inland Lakes	0.00	2.12	2.12
Pellston	1.95	0	1.95
O naway	0.00	1.85	1.85
Alpena	0.00	1.8	1.8
Elk Rapids	0.00	1.68	1.68
Gaylord	1.39	0	1.39
Vanderbilt	0.73	0	0.73
Mackinaw City	0.70	0	0.702



Bond Scope Discussion



High School: \$4,500,000

Middle School: \$2,300,000

Lincoln Elem \$2,100,000


Central Elem \$2,800,000

Ottawa Elem \$2,600,000

Sheridan Elem \$3,600,000

Administration \$ 200,000

Total \$18,100,000




High School:

- Secure entrance vestibule
- Interior and exterior doors and hardware
- Temporary door lock-down devices
- Security film at classroom entries from corridor
- Fire alarm replacement
- Exterior lighting
- Security cameras
- Technology Enhancements
- Network cabling
- Elevator Upgrades




Middle School:

- Secure entrance vestibule
- Interior and exterior doors and hardware
- Temporary door lock-down devices
- Security film at classroom entries from corridor
- Electrical upgrades
- Exterior lighting
- Security cameras
- Access control
- Network cabling
- Cafeteria remodeling




Lincoln Elementary:

- Secure entrance vestibule
- Interior and exterior doors and hardware
- Temporary door lock-down devices
- Security film at classroom entries from corridor
- Playground improvements
- Electrical upgrades
- Exterior lighting
- Security cameras
- Access controls / Building management upgrades
- Network cabling




Central Elementary:

- Secure entrance vestibule
- Interior and exterior doors and hardware
- Temporary door lock-down devices
- Security film at classroom entries from corridor
- Playground improvements
- Electrical upgrades
- Exterior lighting
- Security cameras
- Access controls / Building management upgrades
- Network cabling



Ottawa Elementary:

- Secure entrance vestibule
- Interior and exterior doors and hardware
- Temporary door lock-down devices
- Security film at classroom entries from corridor
- Playground improvements
- Electrical upgrades
- Exterior lighting
- Security cameras
- Access controls / Building management upgrades
- Network cabling



Sheridan Elementary:

- Secure entrance vestibule
- Interior and exterior doors and hardware
- Temporary door lock-down devices
- Security film at classroom entries from corridor
- Playground improvements
- Site access improvements
- Electrical upgrades
- Exterior lighting
- Security cameras
- Access controls / Building management upgrades
- Network cabling



Spitler Administration:

• Secure entrance vestibule



Questions from the Board

NEXT STEPS



BOND SCHEDULE

Board Meeting

Bond Process / Planning Review

Special Board Meeting – Bond Approval

Bond Committee Meeting

• Ballot Language Due (4:00pm):

Campaign

Bond VOTE:

July 20, 2023

August 1, 2023

August 3, 2023

August 15, 2023

August – November

November 7, 2023





THANK YOU!

